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Challenges:
A relatively tight 47 week contract time was
put in place, as part of Travelodge’s
ambitious programme of hotel openings.

Results:
The hotel was completed within the agreed
timescale and opened to its first paying
guests in February 2016.

Location: Cheltenham

Project Overview:
PThe hotel is the group’s first
in the town and features its
new contemporary design and
Bar/Cafe concept.
Evans Jones’ Project
management Team worked on
behalf of Travelodge to
monitor the project
throughout the construction
phase, working closely with
the Developer and Contractor
to ensure that the hotel was
completed on time, to budget
and to Travelodge’s exacting
quality standards.

Service: Planning Project Management
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