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Location: Stonehouse
Service:  Project Management

Before bringing in Evans Jones the client had
initially consulted with several separate
contractors and Evans Jones had to ‘plug the
gaps’ in the construction process to ensure the
project ran in a phased manner and each
stage was compliant. 

Results:
We were able to negotiate a settlement with
the Landlord and Sub-tenant, which resulted
in our client securing an early surrender of the
head lease and a settlement figure of less than
15% of the original claim.

Project Overview:
Evans Jones was contracted to act
as principal designer, health and
safety advisor, cost manager and
client agent on the development of a
new 4700m2 industrial facility that
included 700m2 ancillary office
accommodation, car parking,
servicing yard, landscaping, service
connections, drainage and the
formation of a new entrance and
exit

Challenges:
An added complication was an
existing water course crossing the
site which needed to be diverted
without causing contamination of
an invasive species also growing on
the site. 
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